
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:13 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 508 Date: 09-Jan-2012 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 853

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

•Email review
•0800 hrs SAS Staff Meeting
•0900 hrs Update Falsework and CRAP Manuals
•Met with METS (Aaron and Bahjat) to set up a site visit to XKT for Hinge K fabrication
•Discuss schedule for Hinge K field work with Mark MacDonald. He said that the Tie-Down calculations
should come in today and that the procedure is in the CCO 216 wording.
•Review Hinge K plans and specs
•Diary work
•Site visit to observe Hinge K block outs

Accrued 2 hours of overtime covering the Contractor’s hours and documenting the days operations.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 508 Date: 09-Jan-2012 Monday

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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